



AECOM Project Number: 60636103
AECOM Project Name: NERA Task Order #2
MDESA Task Order No.: 002
MDESA Change Order No.: 1
Marin Emergency Radio Authority
08/21/2020

CHANGE ORDER

In accordance with the Master Design Engineering Services Agreement dated March 1, 2020 between Marin Emergency Radio Authority ("Client"), and AECOM Technical Services, Inc., a California corporation, ("AECOM"), this Change Order, with an effective date of August 21, 2020 modifies that Agreement "Task Order No. 002" as follows:

1. **Changes to the Services:**

None

2. **Change to Deliverables:**

None

3. **Change in Project Schedule** (attach schedule if appropriate):

None

4. **Change in AECOM's Compensation:**

The Services set forth in this Change Order will be performed on the following basis:

No change to Compensation

5. **Project Impact:**

None

6. **Other Changes** (including terms and conditions):


Task Order No. 002 effective date shall be May 1, 2020, not June 10, 2020.
--

7. All other terms and conditions of the Agreement remain unchanged.

8. Each Party represents that the person executing this Change Order has the necessary legal authority to do so on behalf of the respective Party.

AECOM Technical Services, Inc.

CLIENT: Marin Emergency Radio Authority



Signature

Signature

Aaron Adilman

MAUREEN CASSINGHAM

Printed Name

Printed Name

Vice President

EXECUTIVE OFFICER

Printed Title

Printed Title

08/21/2020

8-21-20

Date

Date

Address
303 East Wacker Drive Suite 1400
Chicago, IL 60601

Address C/O TOWN OF CORTE MADERA
300 TAMALPAIS DRIVE
CORTE MADERA, CA 94925

[End of Agreement]