
Marin Emergency Radio Authority Next Gen Project Budget and Expenditures (Over 20 Years)  Revision Date: 03/11/2019 

Attachment to MERA GB, 03/27/2019 Item 3a 

Description 
Current Project Budget 

12/12/18 
Actual Audited Expenditures 06/30/18 and 

posted/paid for FY18-19 thru 03/11/19 
1. Vendor Contract and FSA (w/o radios) 26,559,324 1,904,289 
2. Vendor Radios 7,410,216 0 
3. Site Acquisition/Construction/CEQA 5,300,000 552,655 
4. Project implementation staffing (DPW) 2,000,000 419,969 
5. FE Construction/Project Management 1,798,603 668,181 
6. RGS MERA staffing 1,005,000 476,472 
7. Marin DPW 25,000 11,640 
8. Other Capital costs 30,000 0 
9. MERA Legal 400,000 142,292 
10. Public Outreach 397,000 398,999 
11. Admin Fees 3,200,000 583,539 
12. Financing Costs 9,971,000 1,742,180 
13. System Upgrade Agreement (SUA) 8,940,804 0 

Project Budget: 67,036,947 6,900,216 
   

Budgeted Project Contingency 4,000,000 (5.6% of Project Total) 
Unappropriated Project Reserve 963,053 (1.3% of Project Total) 

Project Total: 72,000,000  
 

Project Funding Sources: 

Source Annual 20 Years 
Parcel Tax 3,550,000 71,000,000 
MERA (Non-Public Safety Radios)  1,000.000 

Total:  72,000,000 
 

 

 

  

Motorola Contract Milestone # Percentage 
Estimated 

Date 
#1 – Completion of Kick-Off Meeting 10% Completed 
#2 – Completion of Customer Design 
Review (CDR) 

10% Q2 2019 

#3 – Completion of Shipment of Fixed 
Network Equipment (FNE) 

45% Q4 2019 

#4 – Installation Completion 25% Q4 2020 
#5 – System Acceptance or Beneficial Use 5% Q4 2022 
#6 – Final Acceptance 5% Q2 2023 

Total: 100%  
Other – Subscriber Equipment due upon 
shipment 

  

 


