DEPARTMENT OF PUBLIC WORKS

Quality, Excellence, Innovation

DIRECTOR			
	DATE:	March 11, 2015	
Administration PO Box 4186	TO:	MERA Executive Board	
San Rafael, CA 94913-4186 415 473 6528 T 415 473 3799 F	FROM:	Craig Tackabery, Operations Officer	
415 473 3232 TTY CRS Dial 711 www.marincounty.org/pw	SUBJECT:	AGENDA ITEM <u>C-2</u> : FY 14-15 SYSTEM ANALYSIS CAPITAL PROJECTS UPDATE	
Accounting	Recommende	d Action: Accept the Report	
Airport	<u>Background</u> : On December 10, 2014, the Governing Board approved a Revised Budget for FY 14/15, summary table below. Following is a status report on each of the projects.		
Building Maintenance			
Capital Projects	<u>Tomales Emergency Radio Project</u> : Negotiations with the property owner for leasing and with the other entity for shared access road maintenance is complete. We are in the final stage of legal language negotiations with the Marin Agricultural Land Trust (MALT) regarding their easement. We expect to take final documents to the Governing Board in the near future.		
Certified Unified Program Agency (CUPA)			
Communications Maintenance			
County Garage	On January 15, 2015, the Marin County Deputy Zoning Administrator approved an		
Disability Access	extension to the	he Coastal Development Permit until July 26, 2018.	
Engineering & Survey	We propose to return to MERA for authorization prior to commencing with any final design or construction.		
Flood Control & Water Resources	C		
Waler Resources	<u>Martha Company Development Proposal in Tiburon:</u> We continue to monitor the project as it proceeds through the County development review process. There have		
Land Development		documents released for public review this fiscal year.	
Purchasing	Nevt Generati	ion System Feasibility Study Revisions and Outreach Support	
Real Estate	DPW staff su	pported the Project Oversight Committee and Next Generation project	
Reprographic Services	outreach team	h through November 2014.	
Road Maintenance		ion System Project s been working with MERA staff and member agencies on development	
Stormwater Program	of a Request for Proposal for Wireless Communications Consulting Services, released March 3, 2015.		
Transportation & Traffic Operations			

COUNTY OF MARIN

Raul M. Rojas

Proposed Capital Project	Approved Budget 2014/2015	Revised Budget 2014/2015
Tomales Emergency Radio Project	\$8,000	\$8,000
Martha Company Development Proposal in Tiburon	10,000	10,000
Next Generation System Feasibility Study Revisions and Outreach Support	10,000	10,000
Next Generation System Grants	0	0
Next Generation System Project	0	207,000
Total	\$28,000	\$235,000