



DEPARTMENT OF PUBLIC WORKS

Quality, Excellence, Innovation

DATE: September 27, 2017

TO: MERA Governing Board

FROM: Pat Echols, Operations Officer

SUBJECT: AGENDA ITEM C-1: Report on No Cost Motorola Contract Change Orders

Recommended Action: Receive report.

Discussion: Three contract change order (CCO) requests have been negotiated with Motorola for the Next Gen System Project. All three are no cost change orders and are summarized below:

CCO #2: The power design details for the new master site at the County's Emergency Operations Facility (EOF) were modified to utilize existing backup batteries rather than a UPS system.

CCO # 3: Per County DPW staff request, the scope of training for Communications Technicians was modified to replace the fleet mapping course with an R56 training course (which covers topics such as site and structure design, proper grounding methods, installation guidelines, and many other industry best practices).

CCO #4: Per Motorola's request, the System Engineer identified in the contract is being replaced with Steve Gonzales. Staff reviewed Mr. Gonzales' resume and concluded that he will be a positive addition to the Motorola team.

Pursuant to MERA's change order policy, these CCO requests were reviewed by your Board's subcommittee.

Administration
PO Box 4186
San Rafael, CA 94913-4186
415 473 6528 T
415 473 3799 F
415 473 3232 TTY
CRS Dial 711
www.marincounty.org/pw

Accounting

Airport

Building Maintenance

Capital Projects

Certified Unified Program
Agency (CUPA)

Communications Maintenance

County Garage

Disability Access

Engineering & Survey

Flood Control &
Water Resources

Land Development

Purchasing

Real Estate

Reprographic Services

Road Maintenance

Stormwater Program

Transportation &
Traffic Operations

Waste Management