Change Order No. 16

Date: 11/21/22

Project Name: MERA Next Generation Radio System

Customer Name: MERA

Customer Project Mgr: David Jeffries

The purpose of this Change Order is to:

Capture the following changes:

1. Design changes to the Fire Station Alerting system.

In accordance with the terms and conditions of the contract identified above between Marin County and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$34,337,451.06
Previous Change Order amounts for Change Order numbers 0 through 15	\$11,374,302.10
This Change Order:	-\$78,974.76
New Contract Value:	\$45,632,778.39

Completion Date Adjustments

Original Completion Date:	3/27/2019
Current Completion Date prior to this Change Order:	3/15/2024
New Completion Date:	10/08/2024

Changes in Equipment: (additions, deletions or modifications) Include attachments if needed
\$58,278.93 Reduction; see attached spreadsheet: CO 16 FSA
Changes in Services: (additions, deletions or modifications) Include attachments if needed
\$20,695.83 Reduction; see attached spreadsheet: CO 16 FSA
Schedule Changes: (describe change or N/A)
N/A
Pricing Changes: (describe change or N/A)
Please refer to the Contract Price Adjustments table in page 1
Customer Responsibilities: (describe change or N/A)
N/A
Payment Schedule for this Change Order: (describe new payment terms applicable to this change order)
See contract price adjustments table for total changes. Original contract payment milestones and terms unchanged.
Inless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any in

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Inc.	ola Solutions,	Cust	omer
Ву:	November 21, 2022	By:	
Printed Na	me: Justin Scott	Printed Name:	
Title:	Regional Services Manager	Title:	
Date:	November 21 2022	Date:	
Reviewed by:		Date:	November 21, 2022

DocuSign

Certificate Of Completion

Envelope Id: F115C3D688B647EBA8A16A4AC4C643EA Status: Completed

Subject: Here is your signed document: Motorola_MERA_CO__16_FSA_Design_Review_R2 Signed MSI.docx.pdf

Source Envelope:

Document Pages: 2Signatures: 1Envelope Originator:Certificate Pages: 1Initials: 0LARRY YOUNGAutoNav: Disabled500 West Monroe

Envelopeld Stamping: Disabled

T: 7 (UTO 00 00) 0 (UTO 0 0 0 UT)

Time Zone: (UTC-06:00) Central Time (US & Canada) larry.young@motorolasolutions.com

IP Address: 76.232.122.252

Chicago, IL 60661

Record Tracking

Status: Original Holder: LARRY YOUNG Location: DocuSign

11/21/2022 4:55:55 PM larry.young@motorolasolutions.com

Signer Events

LARRY YOUNG
LARRY YOUNG
larry.young@motorolasolutions.com

Motorola Solutions, Inc.

Security Level: Email, Account Authentication (None)

Signature Adoption: Pre-selected Style
Using IP Address: 76.232.122.252

Timestamp

Sent: 11/21/2022 4:56:06 PM
Viewed: 11/21/2022 4:56:20 PM
Signed: 11/21/2022 4:57:57 PM

Freeform Signing

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp
Carbon Copy Events	Status	Timestamp
LARRY YOUNG	COPIED	Sent: 11/21/2022 4:57:59 PM Resent: 11/21/2022 4:58:00 PM

LARRY YOUNG
larry.young@motorolasolutions.com
Motorola Solutions, Inc.
Security Level: Email Account Authentication

Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:

Not Offered via DocuSign

Sent: 11/21/2022 4:57:59 PM

Resent: 11/21/2022 4:58:00 PM

Viewed: 11/21/2022 5:00:47 PM

Witness Events	Signature	Timestamp
Notary Events	Signature	Timestamp
Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	11/21/2022 4:56:06 PM
Certified Delivered	Security Checked	11/21/2022 4:56:20 PM
Signing Complete	Security Checked	11/21/2022 4:57:57 PM
Completed	Security Checked	11/21/2022 4:57:59 PM
Payment Events	Status	Timestamps