



Change Order Number: 17

Date: 11/29/2022

Project Name and Number: MARIN COUNTY CA – CA-17119A

Customer Name: MERA

Customer Project Mgr: Dave Jeffries

The purpose of this Change Order is to: *(highlight the key reasons for this Change Order)*

Capture the following changes:

1. Add Construction Administration services.

Contract #: [31701399] **Contract Date:** 03/07/17

In accordance with the terms and conditions of the contract identified above between [Marin County] and Motorola S+olutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$34,337,451.06
Previous Change Order amounts for Change Order numbers [1] through [16].	\$11,295,327.34
This Change Order:	\$790,888.33
New Contract Value:	\$46,423,666.73

Completion Date Adjustments

Original Completion Date:	3/27/2019
Current Completion Date prior to this Change Order:	10/08/2024
New Completion Date:	10/08/2024

Changes in Equipment: (additions, deletions or modifications) Include attachments if needed
None

Scope of Work Changes: (additions, deletions or modifications) Include attachments if needed
\$790,888.33 Addition of Construction Administration services as set out in Statement of Work attached hereto as "Attachment A" and forming part of the Contract.

Changes in SUA and Support Services: (additions, deletions or modifications) Include attachments if needed. Must be completed by Project CSM.
N/A

Schedule Changes: (describe change or N/A)
N/A

Pricing Changes: (describe change or N/A)
Please refer to the Contract Price Adjustments table in page 1

Customer Responsibilities: (describe change or N/A)
N/A

Payment Schedule for this Change Order: <i>(describe new payment terms applicable to this change order)</i>
Change Order specific payment milestones: 25% due upon Change Order execution: \$197,722.08 25% due after six (6) months / June 30, 2023: \$197,722.08 25% due after six (6) months / December 31, 2023: \$197,722.08 25% due on April 30, 2024 / Completion of term: \$197,722.09

Purchase Order Requirements for this Change Order (select only one).


- A Purchase Order is required - included with this change order and is attached.
- No Purchase Order is required - Customer affirms that this change order document is the only notice to proceed required, that funding has been encumbered for this change order in its entirety, and that no further purchase orders will be issued against this change order,
- No Purchase Order required - this is a \$0 Change Order, or a decrease in scope.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.

Customer

By: 
Printed Name: FRANK MILLER
Title: West St Director
Date: 12/05/2022

By: _____
Printed Name: _____
Title: _____
Date: _____

Reviewed by: Larry Young
Motorola Solutions Project Manager

Date: 11/29/2022